

Tailored Timeline

Phase	Timeline	Goals	Barriers/Concerns
The Build	March 15th-FS approval	Pass the FS permit, FWP permit and Jefferson Conservation permit	Any of the listed permits not approved.
The Early Years	Year 1-3	Continue building BDAs along the 3-6 dams in the drainage. Possible application for BDAs in tributaries.	Monitor changes downstream to Mullin Lake, Toll Mountain Campground, and private property below the campground. Reapply for permits if time runs out.
Monitoring and Maintenance <small>*Note: Your Montana Tech team will help you develop a monitoring and maintenance plan. For now, outline your goals and concerns according to your workload, land stewardship goals, etc.</small>	Years 1-5+	To continue to monitor the dams for needed improvements, perform water-quality testing, document macroinvertebrate/possible fish count.	Watch for beaver activity and monitor because beavers had been in the area (2018). Discuss with FWP a possible trapping restriction.
Maturation	Years 5+	Hope to live long enough to con't monitoring and maintaining!	